


WBS #	Task Name	#	Duration (M)	Dependencies	#	ES	#	EF	#	LS	#	LF	#	Slack (LS-ES)		Critical?
1.1.1	Form committee	5	(Start)		0		5		0		5		0	Yes		
1.1.2	Draft proposal	5		1.1.1	5		10		5		10		0	Yes		
1.1.3	Secure approval	15		1.1.2	10		25		10		25		0	Yes		
1.1.4	Obtain permits	10		1.1.3	25		35		29		39		4	No		
1.1.5	Community meeting	1		1.1.3	25		26		25		26		0	Yes		
1.1.6	Create layout	5		1.1.5	26		31		26		31		0	Yes		
1.1.7	Resource plan	10		1.1.6	31		41		31		41		0	Yes		
1.2.1	Test soil & clear	5		1.1.4	35		40		39		44		4	No		
1.2.2	Mark out layout	2		1.2.1, 1.1.6	40		42		44		46		4	No		
1.2.3	Order bulk materials	5		1.1.7	41		46		41		46		0	Yes		
1.2.4	Purchase tools/shed	5		1.1.7	41		46		59		64		18	No		
1.3.1	Assemble beds	3		1.2.2, 1.2.3	46		49		46		49		0	Yes		
1.3.2	Fill beds	2		1.3.1	49		51		49		51		0	Yes		
1.3.3	Install irrigation	3		1.2.2, 1.2.4	46		49		64		67		18	No		
1.3.4	Lay walkways	4		1.2.2, 1.2.3	46		50		63		67		17	No		
1.3.5	Assemble tool shed	1		1.2.4	46		47		66		67		20	No		
1.3.6	Build community areas	2		1.2.3, 1.2.4	46		48		65		67		19	No		
1.4.1	Plot registration	10		1.3.2	51		61		51		61		0	Yes		
1.4.2	Garden Orientation	1		1.4.1	61		62		61		62		0	Yes		
1.4.3	Grand Opening	5		1.4.2	62		67		62		67		0	Yes		
1.4.4	Handover documents	3		1.4.2	62		65		64		67		2	No		